
CDF Operations Report

Mary Convery
Rockefeller University

CDF Weekly Meeting

January 26, 2006



Accelerator StatusAccelerator Status
• Tevatron down since quench Jan 14 

• Vacuum leak at A44 fixed by replacing insulating vacuum  
o-ring (did not have to change a magnet)

• Final leak checks failed in 3 places, including A49
• Removed shielding blocks on west CDF low-β quads Fri 

night and Sat
• Replaced o-ring between the Q2 and Q3 magnets
• Leak finally isolated to the bottom bellows on the Q2 

magnet and repaired Sunday, shielding blocks replaced 
Monday

• Pbar work during Tev downtime focussed on debuncher
horizontal orbit
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Accelerator StatusAccelerator Status
• Tev cold Monday night (ahead of schedule)
• Access for injector chain/Pbar/Recycler Tues during Tev turnon
• Remaining problem in AP2 line delayed stacking till Wed morning
• D0 roman pots tested Tues and one appeared to be stuck in 

(required Tevatron access)
• Tev tuned up Tues owl but electron lens needed access Wed 

morning (part of a string of TEL problems, continuing today)
• D0 calorimeter noise problem requires additional accesses before

collisions
• Pbar lithium lens had to be replaced (Wed evening and today)

• Pbar transport access today (originally postponed)
• Hope to stack again this evening

• Current optimistic estimate for collisions is tomorrow day shift
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Accelerator PerformanceAccelerator Performance

Shutdown Feb 27

today
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Detector work this weekDetector work this week
• COT

• Low voltage work – repaired bad solder joint for SL1
• Replaced problem TDCs in cot09, cot01

• XFT upgrade work
• XTC2 /transition cards/fibers – fixed many problems

• Muons
• BMU, CMU/P repairs
• Broken CMP tube found (flammable gas leak) and fixed
• BMU HV CAEN replaced

• TOF LV investigated
• Diamond detector for BLM repaired and reinstalled
• Halo / abort counter work (all new abort counters are installed 

in Tev tunnel)
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Other workOther work
• Silicon bias scan
• Changed axial COT timing for XFT upgrade
• SLAM (stereo linker assoc modules) firmware, readout tests
• Tested lower COT ASDQ thresholds for noise (XFT effic)
• XTRP work
• L2 code implemented to ignore a system (eg CES) to help 

diagnose L2 time outs (eg ccal13)
• Calorimeter ADMEM calibration and download
• Tested remote CO connection from Pisa
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PlanPlan
• Pray for beam
• Silicon may be included in the first store after things are stable
• Plan (hope!) to have a few “normal” stores to make sure 

everything is working
• Some trigger table tests

• Low luminosity store hopefully early next week
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